
Minutes, 9/24/03  Tevatron BPM Upgrade Meeting  
Stephen Wolbers  
 
This set of minutes, and all future minutes, are or will be  
deposited in  the Beams Document Database as document number 792.  
 
The agenda as announced consisted of:  
 
    1. Report from Steve and Bob.  
    2. Reports from L2 managers.  
    3. AOB.  
 
1. Bob and Steve:  
 
  - The requirements review is complete and the report will be sent  
    to everyone.  
 
  - There is a budget request for the project due Friday, October 3.  
    Jim Steimel, Bob Webber and Steve Wolbers will put it together.  
    There will be some uncertainty ("contingency") in the request  
    because we have not yet specified the exact hardware and systems  
    required to complete the project.  As far as I know this request  
    does not include effort.  
 
  - A summary of the project status has been requested by Jeff Spalding.  
    Steve and Bob will create a short list of bullets for Jeff and  
    send it by week's end.  
 
  - An Echotek discussion will occur Thursday, Sept. 25.  
 
  - Tunnel work continues.  It has now been found that most if not  
    all of the cables are foam 8.  The question of the availability  
    of the F sector cables is now resolved.  For the present time  
    the cables will be used to look at the MI beam extraction.  Once  
    the Tevatron BPM project is ready to use the cables they will be  
    turned over to the project and a decision about pulling new  
    cables will be made.  
 
2. Subproject Leader Reports:  
 
Jim Steimel:  
 
   - Jim showed an update of the specifications and hardware  
     architecture.  These can be found in the Beams Doc DB as  
     documents 836 and 837 (updated).  
 



     This led to a long discussion of the hardware architecture,  
     the crate layout, the front-end, calibration and diagnostics,  
     and especially software.  
 
     In particular a question of what needs to work when the  
     new system is commissioned was discussed at length.  There  
     is a long list of questions about the data, data format,  
     programs and applications, databases, calibrations and  
     time-dependent calibrations that need to be thought about,  
     discussed and some decisions made over the next weeks and  
     months.  
 
Other subproject status:  
 
     According to my notes the other subprojects did not have time to  
     report this week.  Next week we will hear from those who did  
     not have time last week.  
 
3. AOB.  
 
   Next week's meetings are not yet set.  Email will be sent with  
details as they are known.  At least one project meeting and it will likely occur on 
Wednesday, October 1.  
 
 
 


